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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Northern Kentucky University

10/19/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-3(July)

Postsecondary Education Cabinet/Northern Kentucky University

Acquire Land/Master Plan 2012-2012 Campbell Other2010-2012
Comments: To date the university has sold Agency Bonds totaling $2.5 million and executed acquisition of several properties adjacent to the 
campus and located within the University's Acquisition Plan approved by the Board of Reagents

Acquire/renovate Gateway/Highland Heights Campus Campbell Planning2010-2012

Construct Alumni Center Campbell Awaiting Initiation by Agency2010-2012

Construct Athletics Practice Facility Campbell Awaiting Initiation by Agency2012-2014

Construct Center for Informatics Campbell Complete/In Warranty2006-2008 100 07/09/11 05/25/11*

Construct Chiller Plant Campbell Awaiting Initiation by Agency2012-2014

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2012-2014

Design New Residence Hall - 2012-2014 Campbell Awaiting Initiation by Agency2012-2014

Design Parking Garage Expansion Campbell Planning2010-2012

Design Renovation/Expansion of Albright Health Center Campbell Design/Phase B2010-2012

Disaster Recovery/Business Continuance Campbell Awaiting Initiation by Agency2012-2014

Enhance Softball and Tennis Complex Campbell Awaiting Initiation by Agency2010-2012

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2010-2012

Reconstruct Central Plaza Phase II Campbell Awaiting Initiation by Agency2012-2014

Reconstruct Central Plaza Phase II Campbell Complete/In Warranty2010-2012 100 11/09/11 11/15/11

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2012-2014

Renew E&G Elevators 2010-2012 Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate Fine Arts Center Campbell In Construction2010-2012 10 08/13/13
Comments: Project includes replacement of the building roof, repair of structural floor heaving in the Greaves Hall area and interior cosmetic 
renovation associated with the floor heaving repairs.  The structural floor heaving portion of the work is in construction while design 
continues on the roof.  Roof replacement is being bid as a separate bid package.

Renew/Renovate University Center Phase II Campbell In Construction2010-2012 5 01/15/13
Comments: Demolition work is completed.  Renovation and HVAC equipment were bid as separate bid packages and are being reviewed for award at 
this time.

Renovate Applied Science and Technology First Floor Campbell Awaiting Initiation by Agency2012-2014

Renovate Applied Science and Technology First Floor Campbell Awaiting Initiation by Agency2010-2012

Renovate Civic Center Building Campbell Awaiting Initiation by Agency2012-2014

Renovate Gateway/Highland Heights Campus Campbell Awaiting Initiation by Agency2012-2014

Renovate Norse Commons Campbell Awaiting Initiation by Agency2012-2014
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Renovate Old Civic Center Building Campbell Planning2010-2012
Comments: Hazardous material abatement and demolition of HVAC system is underway in preparation for renovation.

Renovate Residence Halls - 2012-2014 Campbell Awaiting Initiation by Agency2012-2014

Renovate/Expand Baseball Field Campbell Awaiting Initiation by Agency2012-2014

Renovate/Expand Baseball Field Campbell Planning2010-2012

Repair Structural Heaving Landrum and Fine Arts Campbell Awaiting Initiation by Agency2012-2014

Repair University Drive Parking Garage Campbell Complete/In Warranty2010-2012 100 08/24/11 08/20/11

Replace Callahan Roof Campbell Awaiting Initiation by Agency2012-2014

Replace Health Center and Regents Hall Roofs Campbell Awaiting Initiation by Agency2012-2014

Restore Albright Health Center Roof Campbell Planning2010-2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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